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7/20/2015 469948
Carollo 

Engineers
Wastewater Treatment Plant 
Control System Upgrade

 $       1,365,419.00   $                 150,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        150,000  95% Complete

3/7/2016 46T002 
Monterey 

Mechanical Co.

 Wastewater Treatment Plant 
Immediate Action Project 

Package I 
 $           16,276,000   $              1,700,000   $            83,910   $        28,733   $     (844,730)  $        23,398   $      136,041  8%  $     1,563,959  95% complete 

10/15/2018 469981  CH2M/Jacobs 
Clean Water Program (CWP) 

Program Management
 $           22,270,000   $              1,400,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $     1,400,000 

Year 4 of ongoing 
contract

11/21/2016 46T003
HDR 

Engineering, Inc.

Wastewater Treatment Plant 
Nutrient Removal and Wet 
Weather Flow Management 
Upgrade and Expansion 

 $           21,654,000   $              2,166,000   $          162,940   $                   ‐   $                 ‐     $                 ‐     $      162,940  8%  $     2,003,060 
65% Complete
(Contingency 
included in PO)

11/20/2017 46T003
Sundt 

Construction, 
Inc.

Wastewater Treatment Plant 
Nutrient Removal and Wet 
Weather Flow Management 
Upgrade and Expansion 

 $             2,263,783   $                 202,427   $            63,925   $                   ‐   $                 ‐     $                 ‐     $        63,925  32%  $        138,502  65% Complete 

7/17/2017 469988
Schaaf & 
Wheeler 
Consulting 

East San Mateo Sanitary Sewer 
Lift Station Rehabilitation 

 $             1,067,448   $                   30,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           30,000 
45% Complete 
(Contingency 
included in PO)

9/17/2018 46S001 

Woodard & 
Curran (formerly 
RMC Water and 
Environment)

Basin 1A Collection System 
improvements Design

 $             1,003,402   $                 105,000   $            37,352   $                   ‐   $                 ‐     $                 ‐     $        37,352  36%  $           67,648  95% Complete

8/21/2017 46T009
Stantec 

Consulting
WWTP IAP II 876,000$                  $                   87,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           87,000  90% Complete

6/18/2018 n/a
First Vehicle 
Services

Fleet Maintenance Services  $             2,326,538   $                 300,000   $          100,000   $                   ‐   $                 ‐     $                 ‐     $      100,000  33%  $        200,000 
40% Complete
(3‐year term)

9/5/2017 610023

Callander 
Associates 
Landscape 
Architects

King Park Synthetic Turf Design 
and Management

 $                145,468   $                   29,000   $               3,250   $        15,300   $                 ‐     $        18,550  64%  $           10,450  50% Complete

2/20/2018 46S005
Woodard & 

Curran 

Basin 4 Collection System 
Improvements Professional 

Services Amendment
 $             1,422,952   $                   75,000   $            27,643   $                   ‐   $                 ‐     $                 ‐     $        27,643  37%  $           47,357  30% Complete

2/20/2018 (none)
Professional 
Tree Care

2018 Sycamore Tree Pruning  $                280,320   $                   35,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           35,000  50% Complete

STATUS OF ONGOING CONTRACTS WITH CONTINGENCY FUNDS from 7/1/15 through 10/31/18

This summary does not include projects with contingencies under $25,000. Negative or no‐cost change orders do not impact the contingency fund.
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3/5/2018 467004
G. Bortolotto & 

Company
2016‐2018 Street Rehab Phase 

II
 $             1,899,899   $                 190,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        190,000  75% Complete

4/16/2018 46s092
Valentine 

Corporation
42nd Avenue Pump Station 

Rehab
 $             1,283,369   $                 130,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        130,000  70% Complete

5/7/2018 461106
Kingdom 
Pipelines

Poplar Ave Pump Station Trash 
Capture

 $                457,500   $                   46,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           46,000  95% Complete

5/7/2018 467770/46s003
JMB 

Construction
Glendora/Shasta Relief Sewer  $             2,429,897   $                 243,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        243,000  70% Complete

5/21/2018 462250
Biggs Cardoza 
Associates

Bermuda Bridge Replacement ‐ 
Design

 $                435,000   $                   45,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           45,000  65% Complete

6/18/2018 46s091
Express 

Plumbing (EPS)

2018 Sanitary Sewer 
Rehabilitation Project 
Construction Services

 $                743,860   $                   74,386   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           74,386  0% Complete

6/18/2018 (none)
Pam Donkin 

(Peninsula Music 
Together)

Youth Music Classes  $                130,000   $                   25,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           25,000  50% Complete

7/16/2018 561625 WLC Architects
Fire Station 25 Professional 

Architectural Services 
 $                596,790   $                   59,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           59,000  22% Complete

7/16/2018 467774
Redgwick 

Construction
East Poplar Avenue 

Reconstruction Project
 $                678,280   $                   70,000   $            17,784   $        23,294   $   17,454.00   $                 ‐     $        58,532  84%  $           11,468  95% Complete

8/20/2018 (none) PG&E
Sustainable Solutions Turnkey 

Program
 $             3,202,948   $                 197,052   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        197,052  10% Complete

8/20/2018 461001
Southwest 
Construction

2nd & ECR Garage Stair 
Improvements

 $                321,100   $                   50,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           50,000  10% Complete

8/20/2018 467774
Granite 

Construction
Rand Street Reconstruction  $                985,186   $                 100,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        100,000  20% Complete

8/20/2018 460046
Alta Engineering 

Group
Main Street Garage Repairs  $                209,900   $                   50,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           50,000  95% Complete

8/20/2018 467003, 462249
Granite 

Construction 
E. Hillsdale Blvd Street 

Rehabilitation
 $             1,609,536   $                 165,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        165,000  80% Complete

8/20/2018 (none)
Todd Dissly 
Athletics, LLC

Tennis Instruction  $                200,000   $                   25,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           25,000  50% Complete

8/20/2018 467002
G. Bortolotto & 

Company
2018‐19 Slurry Seal Basin B  $             1,263,110   $                 125,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        125,000  90% Complete

9/4/2018 467774
Redgwick 

Construction
Rochester and Ottawa Street 

Reconstruction
 $             2,294,440   $                 230,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        230,000  5% Complete

9/17/2018 463231
Golden Bay 
Construction

2017‐18 Sidewalk Repair Project  $                468,609   $                   47,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $           47,000  0% Complete

9/17/2018 46s001 Cratus, Inc.
Basin 1A Collection System 
Improvements Construction

 $             6,335,080   $                 640,000   $                       ‐   $                   ‐   $                 ‐     $                 ‐     $                   ‐  0%  $        640,000  5% Complete


