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7/20/2015 467774
Interstate Grading 

& Paving
Norton Ave and various 
street recontruction

 $       1,496,109   $                   150,000   $         (89,733)  $                  ‐     $                  ‐     $                  ‐     $                     ‐  0%  $      150,000 

8/17/2015 610017, 610030  Various

Beresford Park Play Area 
Renovations project ‐ 

multiple specific 
contracts for Project Base 
Bid and Alternate No. 2 

work

 $       2,175,100   $                   174,008   $          43,251   $         15,130   $         31,837   $         29,236   $       119,453  69%  $        54,555 

4/4/2016 467004 G. Bortolotto & Co.

2014‐2015 Street 
Rehabilitation Phase II 

Construction and 
Contract

 $       2,246,849   $                   250,000   $        201,252   $         20,200   $                  ‐     $                  ‐     $       221,452  89%  $        28,548 

4/4/2016 467004
Anchor 

Engineering, Inc.

2014‐2015 Street 
Rehabilitation Phase II  
Construction Inspection 

Contract

 $          158,900   $                     25,000   $  19,208.75 *   $                    ‐   $                    ‐   $                    ‐   $                     ‐  0%  $        25,000 

 *CCO to correct 
unrelated billing error; 

no impact on 
contingency 

4/18/2016 46T003 HDR Engineers
WWTP Secondary 

Facilities Conceptual 
Planning

 $       1,100,264   $                     50,000   $                    ‐   $                    ‐   $                    ‐   $                     ‐  0%  $        50,000 
Contingency is 

included in PO (total 
of $1,150,264)

4/18/2016 463005
Siemens Industry, 

Inc.

Citywide Streetlight Led 
Conversion Phase II ‐ 

Contract Award
 $       1,589,627   $                   158,963   $         (44,813)  $                  ‐     $                    ‐   $                  ‐     $                     ‐  0%  $      158,963 

5/16/2016 461212
JJR Construction, 

Inc.

2016 Community 
Development Block Grant 
Curb Ramp and Sidewalk 
Installations ‐ Contract 

Award

 $          337,821   $                     35,000   $         (13,148)  $                  ‐     $                  ‐     $                  ‐     $                     ‐  0%  $        35,000 

5/16/2016 465157
AECOM Technical 
Services, Inc.

Hillsdale/US‐101 
Bicycle/Pedestrian Bridge 
Project ‐ Amendment No. 

1

 $          865,385   $                     80,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        80,000 

6/6/2016 466602
Golden Bay 
Construction

Poplar Corridor Safety 
Improvement Project 
Construction and 

Contract 

 $       1,356,740   $                   135,000   $          27,700   $         28,655   $         78,562   $                  ‐     $       134,917  100%  $                83 

COMPLETED CONTRACTS WITH CONTINGENCY FUNDS from 7/1/15 through 10/31/18

This summary does not include projects with contingencies under $25,000. Negative or no‐cost change orders do not impact the contingency fund.
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7/18/2016
465150 

(Contingency: 
467004)

Golden Bay 
Construction

North Central Pedestrian 
Infrastructure 
Improvements 

Construction Contract 

 $       1,238,296   $                   125,000   $         (10,919)  $         85,196   $         28,247   $        (11,186)  $       113,443  91%  $        11,557 

9/6/2016 467004
G. Bortolotto & Co. 

Inc.
Pavement Rehabilitation 
at Various Locations 

 $       1,187,247   $                   118,000   $         (64,389)  $                  ‐     $                  ‐     $                  ‐     $                     ‐  0%  $      118,000 

9/19/2016
46S093‐4600‐9040‐

46320
Coastline Water 
Resources, Inc. 

2016 C Basin Sanitary 
Sewer Cleaning and 
Video Inspection

 $          369,841   $                     36,990   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        36,990 

10/3/2016
467774‐46000‐

7713
Redgwick 

Construction Co. 
30th Avenue Street 

Reconstruction Project 
 $          919,193   $                     90,000   $         (20,258)  $         32,971   $                  ‐     $                  ‐     $          32,971  37%  $        57,029 

1/3/2017
610015, 610017, 
610030, 610008

Andreini Bros. Inc. 
Laurie Meadows Park 
Play Area Renovation 

Project
 $          912,425   $                   105,667   $          73,348   $                    ‐   $                  ‐     $                  ‐     $          73,348  69%  $        32,319 

3/20/2017 463231
Rosas Brothers 
Construction

2016 Sidewalk Repair 
Program

 $          494,150   $                     49,000   $                   ‐     $                  ‐     $                  ‐     $                  ‐     $                     ‐  0%  $        49,000 

4/17/2017 469942
Ranger Pipeline, 

Inc.
Dale Avenue Pump 

Station Wet Well Rehab
 $       1,299,500   $                   130,000   $          29,101   $         75,939   $       (89,899)  $                  ‐     $       105,040  81%  $        24,960 

6/5/2017 465164 JJR Construction
Safe Routes to School 

Construction
 $       1,848,234   $                   185,000   $          14,894   $           5,737   $         17,848   $                  ‐     $          38,479  21%  $      146,521 

8/21/2017 467003
Valley Slurry Seal 
International

2016 Citywide Slurry Seal  $          764,120   $                     75,000   $         (77,513)  $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        75,000 

8/21/2017 467004
Interstate Grading 

& Paving
E 3rd Ave Street 
Rehabilitation

 $       1,265,454   $                   186,517   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $      186,517 

8/21/2017 467004
Interstate Grading 

& Paving

2016 Street 
Reconstruction ‐ Various 

Locations
 $       1,988,274   $                   200,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $      200,000 

7/18/2016, 
10/16/17

46s091 (formerly 
469913)

Express Plumbing, 
Inc.

Basin B Sanitary Sewer 
Rehabilitation Project 

 $       1,377,553   $                   126,600   $          78,200   $                    ‐   $                  ‐     $                  ‐     $          78,200  62%  $        48,400 

10/2/2017
465161 (plus funds 

from 467004)
Golden Bay 
Construction

Citywide Crosswalk 
Improvement Project

 $          399,411   $                     40,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        40,000 

11/20/2017 460040 St. Francis Electric
Los Prados High Voltage 
Streetlight Conversion

 $       1,077,708   $                   110,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $      110,000 

1/16/2018 461214 JJR Construction
2017 Community 

Development Block Grant 
Street Rehab

 $          645,640   $                     65,000   $           (3,318)  $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        65,000 
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1/16/2018 465155 DV Electric
Bay to Transit Trail Phase 

I
 $          290,400   $                     27,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        27,000 

2/20/2018 460036 Liffey Electric
Downtown Twinkle Light 

Installation
 $          525,981   $                     39,100   $          27,720   $                    ‐   $                  ‐     $                  ‐     $          27,720  71%  $        11,381 

3/19/2018 467774
Interstate Grading 

& Paving
E. 39th Avenue Street 

Reconstruction
 $          691,866   $                     70,000   $          58,567   $           4,615   $           9,521   $                  ‐     $          72,702  104%  $         (2,702)

Requesting final 
approval in this report

4/16/2018 467004
G. Bortolotto & 

Company
2016‐2018 Street Rehab 

Phase I
 $       1,084,674   $                   100,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $      100,000 

6/18/2018 (none)
Bay Area 

Educational 
Theatre Company

Summer Theater 
Program

 $          140,000   $                     25,000   $                     ‐   $                    ‐   $                  ‐     $                  ‐     $                     ‐  0%  $        25,000 


